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The reductions shall result in no change in oil spill operations support, life, safety, health or 
regulatory compliance requirements. 
 
It is understood that this reduction may result in degradation of systems due to reduced 
maintenance, delayed responsiveness, and levels of planning.  Performance metrics and 
standards may be affected and require renegotiation.   
 
SGS shall submit a proposal for this effort in standard proposal format by cost elements (labor, 
supplies, material, training, sub-contracts, metric data correction or creation).  Include a narrative 
rationale for the management, technical or business approach that supports the cost proposal.  
CCR implementation meeting will be conducted NLT 28 Feb 06 where a proposal due date will 
be established (tentative 17 Mar 06).  Definitization of this change order will occur not later than 
14 Apr 06.  Costs associated with this effort should be charged to JON 07080000. (Note: NOTU 
annual mowing requirements should be separately priced in this proposal.)  


